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MALONE SERVICE COMPANY SUPERFUND SITE, TEXAS CITY, TEXAS
MALONE COOPERATING PARTIES - PHASE TWO RD/RA ACTIVITIES
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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT OCTOBER 5 -0OCTOBER 16, 2015

Project Coordination/Construction Management Activities

Accomplishments (week of 10/5 & 10/12)

* PRE Treatment System dirty water testing
completed and system acceptance granted

e ERM takes over operation on Injection Wells and
PTS

e Final lift of clay placed in Phase 1 of RCRA Cell

e Completed solidification of all tank sludge

e Continued injection of contact stormwater under
EPAER

ESD UPDATE: ESD language still under review by EPA
Headquarters. UIC and TCEQ have completed their
review and comments. Concurrence expected next
week which will start the 30 day comments period.
Emergency Response extension to October 30th.

Materials Summary This Week YTD
Approximate Contaminated Soil 0 48,340
Excavated (CY)
Solidified Waste (CY) 5,968 33,496
Field Activities
Water Management Landfill

* No rain this week

* Borrow Area water discharged to Swan Lake

e Operation of De-watering system

Injection Wells — Contact water injection

through both wells under EPA ER. ERM operates

both wells

WDW-138: 75-78 gpm with highest injection

pressure of 995 psi.

WDW-73: 80 -85 gpm with highest injection

pressure of 1180.

Solidification

¢ Completed sludge solidification in Tank 805

¢ All APl and Tank sludge has been solidified

¢ Continued Sludge Pond and Qil Pit
solidification.

Contaminated Soil Excavation

¢ Minor expansion expected in Cemetery Area.

¢ Began concrete slab removal in Phase 2 of
RCRA Cell

* Placed last lift of clay for RCRCA cell subgrade
prep. Only final grading remaining and
trenching before liner install begins

e Completed clay placement for southern berm
of RCRA Cell

* Delivery /staging of landfill materials is ongoing

Pre-Treatment System

e Dirty water testing and alarm testing

completed

* Final acceptance granted

e ERM operator training completed

Other

* Daily air monitoring and water truck usage for
dust suppression
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MALONE SERVICE COMPANY SUPERFUND SITE
PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT

OCTOBER 5 -0OCTOBER 16, 2015

Project Coordination/Construction Management Activities

‘ Upcoming Project Activities

¢ Continue to operate injection wells through EPA
ER until October 30th

¢ Document off-site oil recycling once completed
with EPA

¢ Support EPA effort to hold Public Meeting in
Texas City in Oct/Nov timeframe. Fact sheets and
posters provide to EPA.

* Prepare draft Petition to EPA to reduce amount of
Performance Guarantee for MCP review

Upcoming Field Activities
e Continue injection of contact water under EPA ER

e Complete final grading of RCRA C landfill
subgrade

Excavate final leachate trenches

Excavate liner anchor trenches

e Installation of liner components

e Site visits by IQAT (EnSafe)

¢ Continue Sludge Pond and Oil Pit solidification
e Operation of De-watering system

* Recycle tank metal off-site

e Temporary spray cover field pilot activities

¢ Delivery and staging of RCRA Cell materials

Draft, for Discussion Purposes Only
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Fly Ash delivery for Oil Pit sludge solidification.
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